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Pasquotank County
Elizabeth City CTP (Moddl)

Study Contacts

Satus Report
August 05, 2016

o TPB Project Engineer: Reza Jafari; (919) 707-0921; rrjafari@ncdot.gov
o RPO Contact: Angela M. Welsh; 252) 426-5775; www.al bemarlecommission.org
o Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

a Study Schedule

Start of Study Letter

Completed (June 27, 2011)

First CTP Mesting

Completed (June 30, 2011)

Develop CTP Vision

Completed (September 29, 2011)

Collect/Forecast SE Data

Completed (February 28, 2012)

Develop Analysis Tool Completed (May 24, 2012)
Deficiency Analysis Completed (June 13, 2012)
Develop Draft CTP Completed (September 18, 2015)
Draft CTPto Locals Completed (September 18, 2015)
Local Adoptions Completed (January 27 2016)
NCDOT Adoption Completed (February 04, 2016)

CTP Maps Distributed

Completed (March 09, 2016)

Final Documentation and Close Out

September 30, 2016

Activites This Quarter
o Worked on Draft Report.

Upcoming Activities

o Final Documentation and Close Ouit.

https://connect.ncdot.gov/proj ects/planning/Pages/CT P-Details.aspx?study id=Pasquotank

County




